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ENVIRONMENT 

Dear Mr. Krawczyk: 

On behalf of Georgia-Pacific LLC (Georgia-Pacific), attached is the June 2013 
Monthly Progress Report for the King Highway Landfill Operable Unit 3 (KHL OU) of 
the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Site) as per 
Section XVI of the Administrative Order by Consent (AOC) for the Remedial Design/ 
Remedial Action at the KHL OU, as was fully executed on February 8, 2000. Please 
note, however, pursuant to Section XVI of the AOC, since the Certificate of 
Completion of Construction was issued by the Michigan Department of 
Environmental Quality (MDEQ), as provided in Section XXVIi (Certificate of 
Completion of Construction) of the AOC, this is the last Monthly Progress Report. 
Future reports documenting operation, maintenance, and monitoring activities shall 
be submitted pursuant to the schedule set forth in the Operation and Maintenance 
Plan. 

Date: 

July 15, 2013 

Contact: 

Patrick McGuire 

Ptione: 

315.671.9233 

Email: 

Pat. McGuire@arcadis-us.com 

Our ref: 

B0064583.0004.00675 
#2 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 

7/^ 

Patrick McGuire 
Principal Environmental Engineer 

Attachment 

Copies: 

Garry Griffith, P.E., Georgia-Pacific LLC 
Daria Devantier, Michigan Department of Environmental Quality 
Michael Berkoff, USEPA Region 5 
Dawn Penniman, P.E., ARCADIS 
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PROGRESS REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/ 
KALAMAZOO RIVER SUPERFUND SITE 

KING HIGHWAY LANDFILL OPERABLE UNIT 3 

JUNE 2013 

PREPARED JULY 15, 2013 

ON BEHALF OF GEORGIA-PACIFIC LLC 

SUBMITTED TO 

KEITH KRAWCZYK, PROJECT COORDINATOR 
REMEDIATION AND REDEVELOPMENT DIVISION 

MICHIGAN DEPARTMENT OF ENVIRONMENTAL QUALITY 



Georgia-Pacific LLC 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

King Highway Landfill Operable Unit 3 
June 2013 Monthly Progress Report 

Remedial Activities 

• On June 7, a letter dated May 30, 2013 was received from the Michigan Department of Environmental 
Quality (MDEQ) requesting reimbursement for oversight cost associated with the KHL OU pursuant to 
Section XXI of the AOC. 

• On June 10, Georgia-Pacific requested the MDEQ supply invoices from Camp Dresser & McGee in 
order to evaluate the May 30, 2013 reimbursement request. The letter also included a request to toll 
the time period for dispute resolution or paying the response cost until the requested invoices are 
received (MDEQ provided approval of the tolling request via e-mail on July 3). 

• On June 13, ARCADIS submitted to the MDEQ and the United States Environmental Protection 
Agency (USEPA) the May 2013 Monthly Progress Report. 

• On June 24, Miller Canfield (attorney for Georgia-Pacific) received the fully executed Declaration of 
Restrictive Covenants from the Michigan Department of Attorney General's office. 

• On June 24, Miller Canfield, on behalf of Georgia-Pacific, recorded the Declaration of Restrictive 
Covenants with the Kalamazoo County Register of Deeds. Miller Canfield awaits receipt of the final 
registered documents from the county. 

On June 26, MDEQ provided the Certificate of Completion of Construction for the KHL OU pursuant 
to paragraph 27.2 of the AOC. 

In accordance with paragraph 16 of the AOC and Section 10 of the May 2013 FINAL Operation and 
Maintenance Plan (O&M Plan), monthly progress reports are no longer required with MDEQ's 
issuance of the Certificate of Completion of Construction. Instead, reports of environmental 
monitoring and operation and maintenance of the KHL OU will be submitted as identified in Section 
10 of the O&M Plan. As described in Section 10, a report will be submitted to MDEQ following each 
landfill gas monitoring event, groundwater sampling event, and landfill inspection, as well as 
documentation of any landfill maintenance completed. 

Operation, Maintenance, and Monitoring Activities 

• 

• 

• On June 7, John & Henry Engineers, Ltd. provided Georgia-Pacific details of the gas monitoring 
performed during the Riverview directional drilling to install the force main, which indicated that air 
monitoring of the excavation did not result in any exceedances of any gas levels that would render 
the air unsafe for persons inside the excavation. 

On June 13, Georgia-Pacific submitted to the Kalamazoo Metal Recyclers, Inc. (KMR) a letter 
providing notification of the recent detections of methane gas along the western property boundary of 
the KHL, which adjoins their property. 
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Georgia-Pacific LLC 
Allied Paper, Inc./Portage Creek/Kalamazoo River Supertund Site 

King Highway Landfill Operable Unit 3 
June 2013 Monthly Progress Report 

• On June 20, ARCADIS submitted to the MDEQ the 2013 2"" quarter landfill gas monitoring report. 
The report included the results of the monitoring performed at the five new landfill gas probes installed 
along the western property line during the week of May 20 consistent with the Investigation Plan for Off-
Site Landfill Gas Migration at the KHL dated March 13, 2013. The report discussed the methane gas 
detections at concentrations above the lower explosive limit in new gas probes GW-18 and GW-19. The 
report also described a number of lines of evidence that support a conclusion that the landfill gas does 
not present a significant risk to the adjacent property, KMR, or to the buried public utilities that exist 
along the western property line. 

• On June 25, MDEQ provided their new office location and phone number via email, as well as request 
that sample ports be installed on new gas probes GW-19 and GW-20 and that the excavated material/ 
cuttings generated during the recent gas probe installation activities be removed from the KHL. 

• On June 25, ARCADIS submitted to the MDEQ the 2013 1^' semi-annual landfill inspection report. 

• On June 25, MDEQ provided comments on the 2013 2"̂ * quarter landfill gas monitoring report via 
email, which requested that the report be revised to include the following information: a description of 
the fill material above and around the 72-inch diameter sanitary sewer line; the location, depth, and 
elevation of the sanitary sewer; the groundwater elevation in relation to the sanitary sewer; and the 
hydro excavation that was performed at the KHL. 

Upcoming Activities 

• In July, ARCADIS will revise the 2013 2"'̂  quarter landfill gas monitoring report to include the 
requested information as well as additional discussion to support the conclusion reached by Georgia-
Pacific and MDEQ that the methane detections along the western property boundary of the KHL do 
not pose a risk. 

• In the third quarter of 2013, and 10 days following receipt from Kalamazoo County Register of Deeds 
of the recorded Restrictive Covenants, Georgia-Pacific will provide the MDEQ with a true copy of the 
recorded Restrictive Covenants. 

In the third quarter of 2013, Georgia-Pacific anticipates installation of the permanent markers at the 
KHL. Please note that the delivery of the permanent markers is anticipated to be 6 to 8 weeks 
following order. The permanent markers are expected to be ordered the week of July 15. 

In the third quarter of 2013, and 30 days following provision of a true copy of the recorded Restrictive 
Covenants to MDEQ, Georgia-Pacific will provide the MDEQ with documentation that all required 
institutional controls and operation and maintenance plans are in place and being implemented. 
Please note that due to the extended delivery date of the permanent markers, not all of the 
institutional controls (i.e. permanent marker) may be in place at the time the documentation is 
required to be submitted pursuant to the AOC. 
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